
ID Task 
Mode

Task Name Duration Start Finish

1 Series 2007 Bond Projects ($2,924,355) 739 days Fri 10/21/11 Wed 8/20/14
2 Reuse 436 days Fri 10/21/11 Fri 6/21/13
3 Laguna Vista WWTP Water Reuse ($760,784) 436 days Fri 10/21/11 Fri 6/21/13
4 Engineering 335 days Fri 10/21/11 Thu 1/31/13
6 Cloth Media Filter ‐ Manufacture Equipment 7.3 days Mon 5/7/12 Wed 8/15/12
7 Cloth Media Filter Delivery 24 days Thu 8/16/12 Tue 9/18/12
8 Construction Bidding Phase for Installation 29 days Sun 7/15/12 Wed 8/22/12
9 Award Construction Contract & Issue Notice To Proceed 15 days Thu 8/23/12 Wed 9/12/12
10 Construction Phase (Install Filter and Discharge to SPIG) 201 days Fri 9/14/12 Fri 6/21/13
11 Prior Construction Activity 76 days Fri 9/14/12 Fri 12/28/12
12 Foundation: includes catwalk, Canopy, Poles & Handrails 40 days Mon 1/14/13 Fri 3/8/13
13 Filter Pumping System: Installation of Chlorine Basin Pump

& Control Panels which includes all Associated Piping.
38 days Mon 3/4/13 Wed 4/24/13

14 10" & 1" Re‐Use Water Lines ‐ Setting of Meter & effluent 
Vaults

25 days Mon 3/4/13 Fri 4/5/13

15 Continue Re‐Use Water Line into Golf Course Reservoir 
Area

10 days Mon 3/4/13 Fri 3/15/13

16 All Freeze Proof Faucet Installation 5 days Mon 2/4/13 Fri 2/8/13
17 All Driveway & Canastas 10 days Mon 3/18/13 Fri 3/29/13
18 Delivery of Wind Turbine System 75 days Mon 1/7/13 Fri 4/19/13
19 Installation of Wind Turbine 30 days Mon 4/22/13 Fri 5/31/13
20 General Building Area Clean up & Dirt Work 20 days Mon 4/1/13 Fri 4/26/13
21 SCADA‐Delivery of Equipment 25 days Mon 2/18/13 Fri 3/22/13
22 SCADA‐Installation & Hook‐up 40 days Mon 3/11/13 Fri 5/3/13
23 Electrical‐Connections to all areas within Scope of Project 70 days Mon 1/14/13 Fri 4/19/13

24 Substantial and Final Completion 20 days Mon 5/27/13 Fri 6/21/13
25 Water and Wastewater Lines Replacement ($788,929) 221 days Mon 11/26/12 Mon 9/30/13
26 Manhole Rehabilitation 105 days Mon 11/26/12 Fri 4/19/13
27 Laguna Vista Sanitary Sewer Renewal 135 days Tue 3/26/13 Mon 9/30/13
28 Pre‐Construction Meeting 1 day Tue 3/26/13 Tue 3/26/13
29 Minor Equipment Purchase; prepare Vacuum Truck 14 days Wed 3/27/13 Mon 4/15/13
30 Clean and Televise Gravity Sewer 40 days Tue 4/16/13 Mon 6/10/13
31 Cured In Place Pipe Installation 80 days Tue 6/11/13 Mon 9/30/13
32 Lift Station No. 19 Expansion ($944,643) 345 days Thu 10/4/12 Wed 1/29/14
33 Prepare Plan Drawings, Contract Documents, and Technical 

Specifications
184 days Thu 10/4/12 Tue 6/18/13

34 Topographic Survey 18 days Mon 10/8/12 Wed 10/31/12
35 Geotechnical Exploration 18 days Thu 10/4/12 Mon 10/29/12
36 Contract Documents and Technical Specifications 60 days Wed 3/27/13 Tue 6/18/13
37 Final Design 60 days Wed 3/27/13 Tue 6/18/13
38 Construction Bidding Phase 26 days Wed 6/19/13 Wed 7/24/13
39 Award Construction Contract & Issue Notice to Proceed 15 days Thu 7/25/13 Wed 8/14/13
40 Construction Phase 120 days Thu 8/15/13 Wed 1/29/14
41 Raw Water line to High School ($100,000) 165 days Thu 1/2/14 Wed 8/20/14
42 Prepare Plan Drawings, Contract Documents, and Technical 

Specifications
40 days Thu 1/2/14 Wed 2/26/14

Fluidyne[1 Cloth Media Filter]

Ferris & Flinn
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43 Construction Bidding Phase 30 days Thu 2/27/14 Wed 4/9/14
44 Award Construction Contract & Issue Notice to Proceed 15 days Thu 4/10/14 Wed 4/30/14
45 Construction Phase 80 days Thu 5/1/14 Wed 8/20/14
46 Water Valves Replacement ($330,000) 405 days Mon 8/13/12 Fri 2/28/14
47 Valve Replacement ‐ South Padre Island 325 days Mon 12/3/12 Fri 2/28/14
48 Purchase Well‐Pointing System 177 days Mon 8/13/12 Tue 4/16/13
49 Replace Valves Port Isabel and Laguna Vista 227 days Mon 3/4/13 Tue 1/14/14
50 Series 2012 Bond Projects ($21,006,007) 945 days Wed 12/28/11 Tue 8/11/15
51 Cuates Pump Station and Pipeline Rehabilitation ($7,185,121) 590 days? Wed 12/28/11 Tue 4/1/14
52 Contract approval 1 day Wed 12/28/11 Wed 12/28/11
53 Initiation meeting 1 day Tue 1/17/12 Tue 1/17/12
54 PMP and QAQC Plan submission 1 wk Fri 2/3/12 Thu 2/9/12
55 Schedule submission 1 day Mon 2/6/12 Mon 2/6/12
56 Monthly Status reports 360 days Mon 2/6/12 Fri 6/21/13
71 Monthly Status reports Tue 1/31/12
72 Topo surveying 53 days Wed 1/11/12 Fri 6/1/12
73 Geotech investigation 6 wks Mon 9/10/12 Fri 10/19/12
74 Draft PER submission 110 days Mon 1/2/12 Fri 6/1/12
75 PER workshop 2 days Wed 4/25/12 Thu 4/26/12
76 Pipeline Preliminary Engineering Report 95 days Thu 4/26/12 Wed 9/5/12
77 PER Pump Station 9.8 wks Thu 4/26/12 Fri 11/30/12
78 30% plans submission 78 days Wed 2/22/12 Thu 9/13/12
79 30% review session 10 days Wed 5/9/12 Tue 5/22/12
80 TXDOT  FAST TRACK DESIGN 30 days Mon 4/9/12 Fri 5/18/12
81 TXDOT FAST TRACK ADVERT 20 days Fri 5/11/12 Thu 6/7/12
82 TXDOT PIPE PREPUR ADVERTISEMENT 24 days Mon 4/16/12 Thu 5/17/12
83 TXDOT PIPE PREPUR AWARD AND ASSIGNMENT 1 day Wed 5/16/12 Wed 5/16/12
84 TXDOT LMWD AWARD 1 day Wed 6/20/12 Wed 6/20/12
85 Fast Track Cuates Pipeline Construction 187 days Wed 6/27/12 Thu 3/14/13
86 60% pipeline plans submission 19 days Fri 7/20/12 Wed 8/15/12
87 60% pipeline review session 19 days Thu 8/16/12 Tue 9/11/12
88 Easement acquisition 5.1 mons Wed 10/24/12 Thu 3/14/13
89 Site certification 1 day Thu 3/14/13 Thu 3/14/13
90 Pump Pre‐purchase for Existing Cuates Pump Station 148 days Wed 10/31/12 Fri 5/24/13
91 Site Visit and Existing Facilities Assessment 1 day Wed 10/31/12 Wed 10/31/12
92 Electrical and Motor requirement and technical specs 12 days Wed 10/31/12 Thu 11/15/12
93 Pump Specifications 12 days Wed 10/31/12 Thu 11/15/12
94 Pump Pre‐Purchase Contract Documents Preparation 12 days Wed 10/31/12 Thu 11/15/12
95 Letter to TCEQ requesting review exemption 1 day Mon 11/12/12 Mon 11/12/12
96 Advertise for bids 14 days Fri 11/16/12 Wed 12/5/12
97 Review and Award Bid 5 days Thu 12/6/12 Wed 12/12/12
98 Issue Notice to Proceed 10 days Tue 12/25/12 Mon 1/7/13
99 Prepare Shop Drawings 7 days Tue 1/8/13 Wed 1/16/13
100 Shop Drawing Review and Approval 5 days Thu 1/17/13 Wed 1/23/13
101 Manufacture Pump 10 wks Thu 1/24/13 Wed 4/3/13
102 Coordinate Delivery with Pump Install Contractor 28 days Mon 4/8/13 Wed 5/15/13
103 Install Pump at Existing Pump Station 10 days Mon 5/13/13 Fri 5/24/13
104 Cuates Pipeline Contract 370 days Wed 10/31/12 Tue 4/1/14

SepOctNovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepO
2012 2013 2014 2015

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration‐only

Manual Summary Rollup

Manual Summary

Start‐only

Finish‐only

Deadline

Progress

Page 2

Project: LMWD Master Project Sc
Date: Thu 4/11/13



ID Task 
Mode

Task Name Duration Start Finish

105 Pipeline Contract Documents Preparation 12 days Wed 10/31/12 Thu 11/15/12
106 Letter to TCEQ requesting review exemption 1 day Mon 11/12/12 Mon 11/12/12
107 Finalize Plan Drawings and Specifications 13 days Wed 1/2/13 Fri 1/18/13
108 Advertise for bids 23 days Mon 4/1/13 Wed 5/1/13
109 Review and Award Bid 5 days Thu 5/2/13 Wed 5/8/13
110 Issue Notice to Proceed 1 day Thu 5/23/13 Thu 5/23/13
111 Prepare Shop Drawings 5 days Fri 5/24/13 Thu 5/30/13
112 Review and Approve Shop Drawings 5 days Fri 5/31/13 Thu 6/6/13
113 Manufacture Pipe 20 days Fri 6/7/13 Thu 7/4/13
114 Pipe Material Delivery 5 wks Fri 7/5/13 Thu 8/8/13
115 Pipeline Construction 168 days Fri 8/9/13 Tue 4/1/14
116 Cuates New Pump Station Project 273 days Fri 11/9/12 Tue 11/26/13
117 Finish New Pump Station Drawings 56 days Fri 11/9/12 Fri 1/25/13
118 Finish New Pump Station Specifications 39 days Fri 11/9/12 Wed 1/2/13
119 TCEQ Review of Plans and Specifications 43 days Mon 1/28/13 Wed 3/27/13
120 Advertise for Bids 24 days Thu 2/14/13 Tue 3/19/13
121 Review and Award Bid 6 days Wed 3/20/13 Wed 3/27/13
122 Preconstruction Meeting & Notice To Proceed 1 day Tue 4/30/13 Tue 4/30/13
123 Construction 150 days Wed 5/1/13 Tue 11/26/13
124 Water Treatment Plant No. 2 Filtration Improvements 

($6,157,596)
555 days Wed 2/29/12 Tue 4/15/14

125 TCEQ Approval of Project Plans and Specifications 1 day Fri 3/23/12 Fri 3/23/12
126 Value Engineering ‐ Design Plan Revisions 115 days Wed 2/29/12 Tue 8/7/12
127 Construction Bidding Phase 46 days Wed 8/8/12 Wed 10/10/12
128 Award Construction Contracts 10 days Mon 10/15/12 Fri 10/26/12
129 Microfiltration Building & Utility Relocation 265 days Wed 11/7/12 Tue 11/12/13
130 Relocate Sewer and Waterline  32 days Wed 11/7/12 Thu 12/20/12
131 Site Work 30 days Mon 1/7/13 Fri 2/15/13
132 Plumbing 25 days Mon 2/18/13 Fri 3/22/13
133 Concrete 20 days Mon 3/25/13 Fri 4/19/13
134 Building Erection 18 days Mon 4/22/13 Wed 5/15/13
135 Block 15 days Thu 5/16/13 Wed 6/5/13
136 Metal Studding 10 days Thu 6/6/13 Wed 6/19/13
137 Sheetrock 11 days Thu 6/20/13 Thu 7/4/13
138 HVAC 14 days Fri 7/5/13 Wed 7/24/13
139 Ceiling ‐ Drop down 10 days Thu 7/25/13 Wed 8/7/13
140 Tile 10 days Thu 8/8/13 Wed 8/21/13
141 Painting 11 days Thu 8/22/13 Thu 9/5/13
142 Carpentry work 9 days Fri 9/6/13 Wed 9/18/13
143 Parking Lot 10 days Wed 10/30/13 Tue 11/12/13
144 Microfiltration (MF) Equipment and Plant Controls 347 days Mon 10/29/12 Tue 2/25/14
145 First submittals sent to Engineer for review 31 days Mon 10/29/12 Mon 12/10/12
146 Pall receipt of Engineer's comments on 1st submittals 10 days Tue 12/11/12 Mon 12/24/12
147 Resolution of Engineer's comments on 1st submittals 15 days Tue 12/25/12 Mon 1/14/13
148 2nd (full) submittals sent to Engineer for review 49 days Tue 1/15/13 Fri 3/22/13
149 Approval of Pall submittals 10 days Mon 3/25/13 Fri 4/5/13
150 Approval for Pall to begin manufacturing / purchasing of 

equipment
0 days Fri 4/5/13 Fri 4/5/13 4/5
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151 Pall equipment fabrication & ship to site 16 wks Mon 4/8/13 Fri 7/26/13
152 Commissioning of Pall Equipment 7 wks Wed 10/2/13 Tue 11/19/13
153 Training 10 days Wed 11/20/13 Tue 12/3/13
154 Functional demonstration test 10 days Wed 12/4/13 Tue 12/17/13
155 Acceptance Test 22 days Wed 12/18/13 Thu 1/16/14
156 Loss of flux test 28 days Fri 1/17/14 Tue 2/25/14
157 MF Install Equipment & Furnish & Install Process Piping 247 days Mon 11/19/12 Tue 10/29/13
158 Preliminary Documents 20 days Mon 11/19/12 Fri 12/14/12
159 Submittals & Records 30 days Mon 11/19/12 Fri 12/28/12
160 Mobilization 5 days Wed 1/2/13 Tue 1/8/13
161 MF Installation 40 days Mon 7/29/13 Fri 9/20/13
162 MF Labor & Misc Materials ‐ Install 30 days Mon 7/29/13 Fri 9/6/13
163 Air Systems Installation & Materials 10 days Thu 8/8/13 Wed 8/21/13
164 MF Control Panel Installation & Materials 3 days Mon 7/29/13 Wed 7/31/13
165 CIP Installation & Materials 20 days Thu 8/8/13 Wed 9/4/13
166 FRP Chemical Building Installation 4 days Mon 9/9/13 Thu 9/12/13
167 Chemical Feed Systems & Materials 10 days Mon 9/9/13 Fri 9/20/13
168 Transfer Pumps 15 days Mon 6/17/13 Fri 7/5/13
169 Labor & Misc Materials to Install 3 days Mon 6/17/13 Wed 6/19/13
170 Labor & Materials for TP discharge 15 days Mon 6/17/13 Fri 7/5/13
171 MF Piping 82 days Mon 7/8/13 Tue 10/29/13
172 Piping Stress Analysis 1 day Tue 10/1/13 Tue 10/1/13
173 FRP Suction Piping & Labor 10 days Mon 9/23/13 Fri 10/4/13
174 FRP Discharge Piping & Labor 10 days Wed 10/2/13 Tue 10/15/13
175 Pipe Support & Labor 10 days Wed 10/16/13 Tue 10/29/13
176 PVC Pipe, Fittings, Fasteners 40 days Mon 7/29/13 Fri 9/20/13
177 Pipe Labor 40 days Mon 7/8/13 Fri 8/30/13
178 Transfer Pump Station & Yard Piping 234 days Mon 11/19/12 Thu 10/10/13
179 Submittals & Records 30 days Mon 11/19/12 Fri 12/28/12
180 Mobilization 5 days Wed 1/2/13 Tue 1/8/13
181 Transfer Pump Station Wetwell 47 days Mon 2/25/13 Tue 4/30/13
182 Wetwell & Bottom 14 days Mon 2/25/13 Thu 3/14/13
183 Dewatering 20 days Fri 3/15/13 Thu 4/11/13
184 Trench Safety 14 days Fri 3/15/13 Wed 4/3/13
185 Excavation 18 days Tue 3/5/13 Thu 3/28/13
186 Installation & Backfill 10 days Thu 3/28/13 Wed 4/10/13
187 Top Slab & Hatch 10 days Wed 4/17/13 Tue 4/30/13
188 Yard Piping 25 days Mon 3/25/13 Fri 4/26/13
189 30" PVC Line TP to Clarifier 10 days Mon 4/15/13 Fri 4/26/13
190 24" PVC Line Big to Clearwell Line 6 days Mon 4/15/13 Mon 4/22/13
191 10" PVC Drain Line & Manholes 10 days Mon 3/25/13 Fri 4/5/13
192 8" PVC RF Drain Line & Manholes 10 days Mon 4/15/13 Fri 4/26/13
193 8" PVC Big Trench Drain 20 days Mon 3/25/13 Fri 4/19/13
194 Blg Water Service 5 days Mon 4/22/13 Fri 4/26/13
195 Chemical Piping from RM to PWL 10 days Mon 4/15/13 Fri 4/26/13
196 Raw Water Pump 5 days Mon 6/3/13 Fri 6/7/13
197 Pump & Installation 3 days Mon 6/3/13 Wed 6/5/13
198 Discharge Piping 3 days Wed 6/5/13 Fri 6/7/13
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199 Trench Safety Plan 1 day Mon 1/21/13 Mon 1/21/13
200 Trench Safety 150 days Fri 3/15/13 Thu 10/10/13
201 Electrical, Furnish & Install 315 days Mon 12/3/12 Fri 2/14/14
202 Preliminary Documents 20 days Mon 12/3/12 Fri 12/28/12
203 Submittals & Records 30 days Mon 12/3/12 Fri 1/11/13
204 Site Work 235 days Mon 12/3/12 Fri 10/25/13
205 Ductbanks 100 days Mon 12/3/12 Fri 4/19/13
206 Area Lighting 30 days Wed 5/1/13 Tue 6/11/13
207 Electrical Manhole No. 4 15 days Mon 1/21/13 Fri 2/8/13
208 Grounding 200 days Mon 1/21/13 Fri 10/25/13
209 Transformer Pad 10 days Mon 6/3/13 Fri 6/14/13
210 MF Building 166 days Fri 3/1/13 Fri 10/18/13
211 Lighting 20 days Mon 6/3/13 Fri 6/28/13
212 Lighting Panels & Transformer 25 days Mon 6/3/13 Fri 7/5/13
213 Wire Devices 100 days Mon 6/3/13 Fri 10/18/13
214 Fiber Optic Communication 100 days Mon 6/3/13 Fri 10/18/13
215 Cable Tray 100 days Mon 6/3/13 Fri 10/18/13
216 Conduit / Wire 100 days Fri 3/1/13 Thu 7/18/13
217 Motor Control Center 100 days Mon 6/3/13 Fri 10/18/13
218 Switch Gear 100 days Mon 6/3/13 Fri 10/18/13
219 Variable Frequency Drives 100 days Mon 6/3/13 Fri 10/18/13
220 Chemical Feed System 30 days Wed 5/1/13 Tue 6/11/13
221 Conduit / Wire 30 days Wed 5/1/13 Tue 6/11/13
222 Lighting Panels 30 days Wed 5/1/13 Tue 6/11/13
223 Chlorine Building 30 days Wed 5/1/13 Tue 6/11/13
224 Conduit / Wire 30 days Wed 5/1/13 Tue 6/11/13
225 Fixtures 30 days Wed 5/1/13 Tue 6/11/13
226 Wiring Devices 30 days Wed 5/1/13 Tue 6/11/13
227 Lighting Panels / Transformer 30 days Wed 5/1/13 Tue 6/11/13
228 Testing 90 days Tue 10/1/13 Mon 2/3/14
229 Harmonic Analysis 10 days Fri 11/1/13 Thu 11/14/13
230 Commissioning 30 days Mon 12/2/13 Fri 1/10/14
231 Start‐up 30 days Wed 1/1/14 Tue 2/11/14
232 Training 10 days Mon 2/3/14 Fri 2/14/14
233 Site Work 238 days Mon 11/19/12 Wed 10/16/13
234 Submittals & Records 30 days Mon 11/19/12 Fri 12/28/12
235 Mobilization 1 day Wed 1/2/13 Wed 1/2/13
236 Retaining Wall 10 days Mon 4/1/13 Fri 4/12/13
237 Subgrade & Forms 10 days Mon 4/1/13 Fri 4/12/13
238 Rebar, Concrete & Labor 10 days Mon 4/1/13 Fri 4/12/13
239 Chemical Containment 15 days Mon 6/3/13 Fri 6/21/13
240 Subgrade & Forms 10 days Mon 6/3/13 Fri 6/14/13
241 Rebar, Concrete & labor 15 days Mon 6/3/13 Fri 6/21/13
242 Water Stop 2 days Mon 6/3/13 Tue 6/4/13
243 Drain Pipe 1 day Mon 6/3/13 Mon 6/3/13
244 Ashpalt Paving 10 days Tue 10/1/13 Mon 10/14/13
245 Subgrade Prep 10 days Tue 10/1/13 Mon 10/14/13
246 Asphalt Paving 2 days Thu 10/3/13 Fri 10/4/13
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247 Misc 5 days Thu 10/10/13 Wed 10/16/13
248 Subgrade & Forms 5 days Thu 10/10/13 Wed 10/16/13
249 Rebar, Concrete & Labor 5 days Thu 10/10/13 Wed 10/16/13
250 Chlorination System 2 mons Mon 3/11/13 Fri 5/3/13
251 Substantial Completion 10 days Wed 2/26/14 Tue 3/11/14
252 Completion of remaining punchlist items 20 days Wed 3/12/14 Tue 4/8/14
253 Final Completion 5 days Wed 4/9/14 Tue 4/15/14
254 Water, Wastewater Line Replacement & Reuse 912 days Mon 2/27/12 Tue 8/25/15
255 Water Distribution & Wastewater Collection Hydraulic Models 

($322,410)
198 days Mon 2/27/12 Wed 

11/28/12
268 Water Distribution System ($2,685,745) 570 days Wed 10/3/12 Tue 12/9/14
269 Priority Renewal Water Pipelines Design 210 days Wed 10/3/12 Tue 7/23/13
270 Priority Renewal Water Pipelines Construction 360 days Wed 7/24/13 Tue 12/9/14
271 Wastewater Collection System ($2,662,579) 590 days Wed 5/22/13 Tue 8/25/15
272 Flow Monitoring 160 days Mon 5/27/13 Fri 1/3/14
273 Priority Renewal Sewer Pipelines Design 210 days Wed 6/19/13 Tue 4/8/14
274 Priority Renewal Sewer Pipelines Construction 360 days Wed 4/9/14 Tue 8/25/15
275 Taylor Ave Gravity Sewer Replacement 95 days Wed 5/22/13 Tue 10/1/13
276 Reuse System ($1,992,556) 373 days Mon 5/6/13 Wed 10/8/14
277 Port Isabel Reclaimed Water Project 113 days Mon 5/6/13 Wed 10/9/13
278 Prepare RFP for Professional Engineering Services 25 days Mon 5/6/13 Fri 6/7/13
279 Advertise Request for Proposals 18 days Mon 6/10/13 Wed 7/3/13
280 Review Proposal and Select Engineer 10 days Thu 7/4/13 Wed 7/17/13
281 Design Type I Reclaimed Water Treatment Upgrades 3 mons Thu 7/18/13 Wed 10/9/13
282 Reuse Pipeline Design 80 days Thu 7/18/13 Wed 11/6/13
283 Reuse Treatment Upgrades and Pipeline Construction 240 days Thu 11/7/13 Wed 10/8/14
284 General Fund / Unfunded Projects Mon 4/2/12
285 Water Plant 2 ‐ New Sludge Lagoon
286 Isla Blanca & Andy Bowie STPs Rehab 178 days Mon 9/17/12 Wed 5/22/13
287 Assess Mechanical Needs and Report 53 days Mon 9/17/12 Wed 11/28/12
288 Plan for Wastewater Treatment Rehab Needs 96 days Wed 1/9/13 Wed 5/22/13
289 Influent Channel Air Assembly Replacement 95 days Mon 10/8/12 Fri 2/15/13
294 Water Plant 1 ‐ Concrete Ground Storage Tank 

Rehab/Replacement
295 Water Plant 1 Clarifier Rehabilitation
296 TX Dept of Agriculture Grant 60 days Mon 10/1/12 Fri 12/21/12
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 30  Clean and Televise Gravity Sewer
District purchased Camera to Clean and Televise gravity sewer mains in‐house in coordination with Insituform.  District staff will develop reports and identify gravity sewers for Cured In Place Pipe Rehabilitation.

 37  Final Design
Awarded Engineering Design Services to LNV, Inc. on March 27, 2013

 104  Cuates Pipeline Contract
Second Pipeline contract:
 On FM 2480, from Pump Station to FM 3069, and
 From San Roman Road to Water Plant 2
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